

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Minor Irrigation – Karimnagar District – Formation of Choudamma Cheruvu (Suramma Cheruvu), Korutlapet village, Yellareddypet Mandal, Karimnagar District – Revised administrative approval for Rs. 165.28 lakhs – Accorded – orders – issued.

=====

IRRIGATION & CAD (MI II) DEPARTMENT

GO Rt. No. 271

Date: 22.3.2011

Read the following:-

1. From the Chief Engineer, Minor Irrigation Letter No. DCE.II-OT4/SO1/Choudamma Cheruvu/RE/KNR/2009, dated 26.12.2009.
2. From the Engineer-in-Chief, I & CAD Dept., Lr.No. ENC/IW/P&M/EE.III/DEE.10/AE/REs/224/2010 Dt. 28.01.2010
3. From the Chief Engineer, Minor Irrigation, Lr. No. DCE II-OT4-SO1-KNR-Choudamma Cheru-RE-2010, dated 30.10.2010.

<oo>

ORDER:-

In the letter 1st read above, the Chief Engineer, Minor Irrigation has submitted Revised Estimate to the Engineer-in-Chief (IW), Hyderabad for the Work “Formation of Choudamma Cheruvu (Suramma Cheruvu), Korutlapet Villalge, Yellareddypet Mandal, Karimnagar District for placing the same before the Committee of Chief Engineers for recommending the same to Government to accord revised administrative approval.

2. In the letter 2nd read above, the Engineer-in-Chief (IW) has stated that the meeting of the Committee of Chief Engineers was held on 12.1.2010 at 3.30 PM to discuss and to recommend the Revised Estimates in the chambers of Engineer-in-Chief (IW). The Committee among other revised estimates discussed the Revised Estimate for the work “Formation of Choudamma Cheruvu (Suramma Cheruvu), Korutlapet Village, Yellareddypet Mandal, Karimnagar District and recommended for according administrative approval to the Revised estimate for the above work.

3. The Committee of Chief Engineers in its meeting held on 12.1.2010 examined the reasons for the deviations in respect of the above work and observed that the main reason for the deviations are (i) increase in the cost of land acquisition as requisitioned by the RDO (ii) other increase in the work portion mainly in weir portion. After detailed discussion, the Committee of Chief Engineers have recommended to accord revised administrative sanction for Rs. 165.28 lakhs for the above work subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations stating that in G.O.Rt.No. 541 dated 2.4.2005 administrative sanction for Rs. 106.80 lakhs was accorded by the Government for the above work.

P.T.O.

-2-

4. Government after careful examination of the matter, hereby accord revised administrative approval for Rs. 165.28 lakhs (Rupees one hundred and sixty five lakhs and twenty eighty thousand only) for the work “Formation of Choudamma Cheruvu (Suramma Cheruvu), Korutlapet Village, Yellareddypet Mandal, Karimnagar district” subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations.

5.. The expenditure sanctioned in para 4 above shall be debited to the Head Account “4702 COL on M.I. Sources – MH 101 - Surface Water – GH 11 Normal State Plan – SH (12) – Construction & Restoration of M.I Schemes – 530 Major Works - 531 Other Expenditure”.

6, This order issues with the concurrence of Finance (Expr. PW) Deptt. Vide their U.O. No. 33463/1091/Expr.PW/A1/2010 dated 13.12.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. PRASANTA MAHAPATRA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Minor Irrigation, Hyderabad.
The District Collector, Karimnagar.
Copy to:
The Accountant General, A.P. Hyderabad.
The Director of Works & Accounts, M.J. Road, Hyderabad.
The Finance (Expr.PW) Deptt.,
The OSD to M (MI, APSIDC, LI, GWD & WALAMTARI)
The PS to Pri.Secy to Govt, (Irrign)
The PS to Spl.Secy to Govt., I & CAD Deptt.,
SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICER